COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/12/2010

ESTIMATE SUMMARY 13:46:14
CONTID: C15504 ESTIMATE NO: 0014  FINL SPEC YR: 2005
PCN: 15504-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 500.0 DAYS TIME ALLOW:  11/13/2009 * FIXED COMPLETION DAT
Doubletree to SH 3 PERCENT TIME:  100.00 ORIG TIME ALLOW: 11/1/2009 ?* FIXED COMPLETION DAT
PROJECT NO: NH 1602-112
Doubletree to SH 3
NAME OF ROAD: US 160
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 10/12/2010 DATE TIME STARTED 07/02/2008
20 SO. SUNSET STREET DATE LET 06/05/2008 DATE WORK BEGAN  07/07/2008
P.O. BOX 1318 DATE AWARDED 06/16/2008 DATE TIME STOPPED 11/13/2009
DATE CONTRACT EXECUTED  07/01/2008 DATE ACCEPTED 11/13/2009
LONGMONT COB0501-584< 303-444-8680 DATE NOTICE TO PROCEED 07/02/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  17,046,495.75  PARTICIPATING $  17,046,495.77 $ 80,273.40
AWARD PROJECT AMT:  $  14578,201.75  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 17,046,495.77 80,273.40
FUNDS AVAILABLE: $ -0.02 STOCKPILED MATERIALS 0.00 0.01
GROSS EARNINGS 17,046,495.77 80,273.41
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 218,673.03
SECURITIES ENCUMBERED 0.00 -218,673.03
NET EARNINGS 17,046,495.77 80,273.41
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 17,046,495.77 80,273.41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 80,273.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 15504-BID ESTIMATE RUN 10/12/2010
PROJECT: NH 1602-112 ESTIMATE NO: 0014 13:46:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 202-00001 *REMOVAL OF STRUCTURE 5.000 5.000
EACH 0.000 0.00
1,500.00000 5.000 7,500.00
0010 202-00010 REMOVAL OF TREE 10.000 10.000
EACH 0.000 0.00
1,000.00000 10.000 10,000.00
0015 202-00019 *REMOVAL OF INLET 27.000 27.000
EACH 0.000 0.00
1,000.00000 27.000 27,000.00
0020 202-00021 *REMOVAL OF MANHOLE 4.000 4.000
EACH 0.000 0.00
950.00000 4.000 3,800.00
0025 202-00026 REMOVAL OF SLOPE AND DITCH PAVING 11.000 11.000
SY 0.000 0.00
41.00000 11.000 451.00
0030 202-00035 *REMOVAL OF PIPE 1,109.000 1,109.000
LF 0.000 0.00
16.00000 1,109.000 17,744.00
0035 202-00090 *REMOVAL OF DELINEATOR 232.000 232.000
EACH 0.000 0.00
5.00000 232.000 1,160.00
0040 202-00195 REMOVAL OF MEDIAN COVER 6,436.220 6,436.220
SY 0.000 0.00
4.75000 6,436.220 30,572.05
0045  202-00200 REMOVAL OF SIDEWALK 92.000 92.000
SY 0.000 0.00
3.50000 92.000 322.00
0050 202-00203 *REMOVAL OF CURB AND GUTTER 19,045.000 19,045.000
LF 0.000 0.00
5.50000 19,045.000 104,747.50
0055  202-00206 REMOVAL OF CONCRETE CURB RAMP 81.000 81.000
SY 0.000 0.00
5.75000 81.000 465.75
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PCN: 15504-BID ESTIMATE RUN 10/12/2010
PROJECT: NH 1602-112 ESTIMATE NO: 0014 13:46:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060  202-00220 *REMOVAL OF ASPHALT MAT 56,480.000 56,480.000
SY 0.000 0.00
2.50000 56,480.000 141,200.00
0065 202-00810 *REMOVAL OF GROUND SIGN 21.000 21.000
EACH 0.000 0.00
85.00000 21.000 1,785.00
0070 202-00821 *REMOVAL OF SIGN PANEL 3.000 3.000
EACH 0.000 0.00
34.00000 3.000 102.00
0075 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 3.000 3.000
LS 0.000 0.00
6,500.00000 3.000 19,500.00
0080 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 12.000 12.000
EACH 0.000 0.00
1,500.00000 12.000 18,000.00
0085 202-00848 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000
EACH 0.000 0.00
560.00000 1.000 560.00
0090 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,092.500 2,092.500
LF 0.000 0.00
2.90000 2,092.500 6,068.25
0095 202-01300 *REMOVAL OF END ANCHORAGE 10.000 10.000
EACH 0.000 0.00
250.00000 10.000 2,500.00
0100 202-04001 *PLUG CULVERT 47.000 47.000
EACH 0.000 0.00
3,200.00000 47.000 150,400.00
0105 202-04002 *CLEAN CULVERT 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0110 202-04100 ABANDON WELL 2.000 2.000
EACH 0.000 0.00

3,500.00000 2.000 7,000.00
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PCN: 15504-BID ESTIMATE RUN 10/12/2010
PROJECT: NH 1602-112 ESTIMATE NO: 0014 13:46:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 28,613.000 28,613.000
CY 0.000 0.00
14.90000 28,613.000 426,333.70
0120 203-00100 MUCK EXCAVATION 846.000 846.000
CcY 0.000 0.00
35.00000 846.000 29,610.00
0125 203-01100 PROOF ROLLING 43.250 43.250
HOUR 0.000 0.00
150.00000 43.250 6,487.50
0130 203-01500 BLADING 19.000 19.000
HOUR 0.000 0.00
135.00000 19.000 2,565.00
0135 203-01510 BACKHOE 168.000 168.000
HOUR 0.000 0.00
190.00000 168.000 31,920.00
0140 203-01550 DOZING /DELETED BY LETTER DATED 3/16/10 0.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0145 203-01594 COMBINATION LOADER 65.500 65.500
HOUR 0.000 0.00
160.00000 65.500 10,480.00
0150 203-01597 *POTHOLING 435.500 435.500
HOUR 0.000 0.00
335.00000 435.500 145,892.50
0155 206-00510 FILTER MATERIAL (CLASS A) 381.000 381.000
CcY 0.000 0.00
90.00000 381.000 34,290.00
0160 207-00305 WETLAND TOPSOIL 442.000 442.000
CcY 0.000 0.00
35.00000 442.000 15,470.00
0165 208-00002 *EROSION LOG (12 INCH) 6,510.000 6,510.000
LF 0.000 0.00
6.00000 6,510.000 39,060.00
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PCN: 15504-BID ESTIMATE RUN 10/12/2010
PROJECT: NH 1602-112 ESTIMATE NO: 0014 13:46:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00020 *SILT FENCE 12,281.000 12,281.000
LF 0.000 0.00
1.25000 12,281.000 15,351.25
0175 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0180 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 1,179.000 1,179.000
LF 0.000 0.00
5.50000 1,179.000 6,484.50
0185 208-00070 *VEHICLE TRACKING PAD 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0190 208-00100 SEDIMENT REMOVAL AND DISPOSAL /DELETED BY LETTE R DATED 0.000 0.000
3/16/10
LS 0.000 0.00
7,000.00000 0.000 0.00
0195 208-00206 EROSION CONTROL SUPERVISOR 307.000 307.000
DAY 0.000 0.00
350.00000 307.000 107,450.00
0200 210-00050 *RESET FIRE HYDRANT 1.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
0205 210-00810 *RESET GROUND SIGN 175.000 175.000
EACH 0.000 0.00
150.00000 175.000 26,250.00
0210 210-00815 *RESET SIGN PANEL 28.000 28.000
EACH 0.000 0.00
35.00000 28.000 980.00
0215 210-00848 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000
EACH 0.000 0.00
2,750.00000 1.000 2,750.00
0220 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 12.000 12.000
EACH 0.000 0.00
675.00000 12.000 8,100.00
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PCN: 15504-BID ESTIMATE RUN 10/12/2010
PROJECT: NH 1602-112 ESTIMATE NO: 0014 13:46:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 210-04010 ADJUST MANHOLE 3.000 3.000
EACH 0.000 0.00
850.00000 3.000 2,550.00
0230 210-04015 *MODIFY MANHOLE 6.000 6.000
EACH 0.000 0.00
975.00000 6.000 5,850.00
0235 210-04020 *MODIFY INLET 2.000 2.000
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
0240 210-04050 ADJUST VALVE BOX 5.000 5.000
EACH 0.000 0.00
650.00000 5.000 3,250.00
0245 210-04070 ADJUST WELL 5.000 5.000
EACH 0.000 0.00
1,100.00000 5.000 5,500.00
0250 212-00006 *SEEDING (NATIVE) 19.610 19.610
ACRE 0.000 0.00
300.00000 19.610 5,883.00
0255 212-00028 *SEEDING (WETLANDS) 0.510 0.510
ACRE 0.000 0.00
995.00000 0.510 507.45
0260 212-00032 *SOIL CONDITIONING 19.610 19.610
ACRE 0.000 0.00
725.00000 19.610 14,217.25
0265 213-00002 *MULCHING (WEED FREE HAY) 17.000 17.000
ACRE 0.000 0.00
475.00000 17.000 8,075.00
0270 213-00061 *MULCH TACKIFIER 3,400.000 3,400.000
LB 0.000 0.00
2.25000 3,400.000 7,650.00
0275 214-01010 *BRUSH LAYER CUTTING 400.000 400.000
EACH 0.000 0.00

3.75000 400.000 1,500.00
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PCN: 15504-BID ESTIMATE RUN 10/12/2010
PROJECT: NH 1602-112 ESTIMATE NO: 0014 13:46:14

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0280 215-00000 *TRANSPLANT SHRUB 27.000 27.000
EACH 0.000 0.00
60.00000 27.000 1,620.00
0285 215-00010 *TRANSPLANT TREE 17.000 17.000
EACH 0.000 0.00
500.00000 17.000 8,500.00
0290  215-00600 *TRANSPLANT PLUG 100.000 100.000
EACH 0.000 0.00
3.00000 100.000 300.00
0295 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 17,213.770 17,213.770
5\% 0.000 0.00
1.70000 17,213.770 29,263.41
0300 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
17,000.00000 1.000 17,000.00
0305  250-00050 MONITORING TECHNICIAN 2.000 2.000
HOUR 0.000 0.00
110.00000 2.000 220.00
0310  250-00110 HEALTH AND SAFETY OFFICER 129.000 129.000
HOUR 0.000 0.00
160.00000 129.000 20,640.00
0315 250-00120 MATERIAL SAMPLING AND DELIVERY 3.000 3.000
EACH 0.000 0.00
600.00000 3.000 1,800.00
0320  250-00200 MATERIAL HANDLING (STOCKPILE) /DELETED BY LETTE R DATED 0.000 0.000
3/16/10
cy 0.000 0.00
43.00000 0.000 0.00
0325 250-00210 SOLID WASTE DISPOSAL /DELETED BY LETTER DATED 3 /16/10 0.000 0.000
cy 0.000 0.00
80.00000 0.000 0.00
0330  250-00220 HAZARDOUS WASTE DISPOSAL /DELETED BY LETTER DATED 0.000 0.000
3/16/10
cy 0.000 0.00
140.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 304-06000 AGGREGATE BASE COURSE (CLASS 6) 6,247.220 6,247.220
TON 0.000 0.00
32.00000 6,247.220 199,911.04
0340 304-09000 AGGREGATE BASE COURSE (SPECIAL) 4,086.000 4,086.000
CY 0.000 0.00
6.00000 4,086.000 24,516.00
0345 403-00721 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 17,076.000 17,076.000
SY 0.000 0.00
47.00000 17,076.000 802,572.00
0350 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 3,662.460 3,662.460
TON 0.000 0.00
120.00000 3,662.460 439,495.20
0355 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 634.000 634.000
GAL 0.000 0.00
7.00000 634.000 4,438.00
0360 412-01025 *CONCRETE PAVEMENT (10-1/4 INCH) 52,349.280 52,349.280
SY 0.000 0.00
39.00000 52,349.280 2,041,621.92
0365 412-01035 *CONCRETE PAVEMENT (10 1/4 INCH)(FAST TRACK) 3,663.330 3,663.330
SY 0.000 0.00
65.00000 3,663.330 238,116.45
0370 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 10,828.000 10,828.000
SY 0.000 0.00
1.75000 10,828.000 18,949.00
0375 503-00036 *DRILLED CAISSON (36 INCH) 30.000 30.000
LF 0.000 0.00
390.00000 30.000 11,700.00
0375 MATERIAL ALLOWANCE 36" REBAR CAGE 0.000
LF 0.000 0.00
60.11140 0.000 0.00
0380 503-00042 *DRILLED CAISSON (42 INCH) 85.000 85.000
LF 0.000 0.00
440.00000 85.000 37,400.00
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PCN: 15504-BID ESTIMATE RUN
PROJECT: NH 1602-112 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0380 MATERIAL ALLOWANCE 42" REBAR CAGE 0.000
LF 0.000 0.00
53.03910 0.000 0.00
0385 503-00048  *DRILLED CAISSON (48 INCH) 42.000 42.000
LF 0.000 0.00
465.00000 42.000 19,530.00
0390 503-00054  *DRILLED CAISSON (54 INCH) 126.000 126.000
LF 0.000 0.00
530.00000 126.000 66,780.00
0395 506-00010  *RIPRAP (SPECIAL) 778.000 778.000
cy 0.000 0.00
200.00000 778.000 155,600.00
0400 506-00224  *RIPRAP (24 INCH) /DELETED BY LETTER DATED 3/16 /10 0.000 0.000
cy 0.000 0.00
190.00000 0.000 0.00
0405 506-01020  GEOGRID REINFORCEMENT /DELETED BY LETTER DATED3/16/10 0.000 0.000
sy 0.000 0.00
3.65000 0.000 0.00
0410 507-00100  CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 88.000 88.000
cy 0.000 0.00
425.00000 88.000 37,400.00
0415 51400100  *HAND RAIL 145.000 145.000
LF 0.000 0.00
275.00000 145.000 39,875.00
0415 MATERIAL ALLOWANCE HANDRAIL 0.000
LF 0.000 0.00
103.00000 0.000 0.00
0420 601-01025  CONCRETE CLASS B (MISCELLANEOUS) 80.000 80.000
cy 0.000 0.00
300.00000 80.000 24,000.00
0425 601-01050  CONCRETE CLASS B (WALL) 13.800 13.800
cy 0.000 0.00

650.00000 13.800 8,970.00
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CATNO0200 ROADWAY
0430  601-03000 CONCRETE CLASS D /DELETED BY LETTER DATED 3/16/ 10 0.000 0.000
cy 0.000 0.00
525.00000 0.000 0.00
0435  602-00020 REINFORCING STEEL (EPOXY COATED) 977.000 977.000
LB 0.000 0.00
1.90000 977.000 1,856.30
0440  603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 911.000 911.000
LF 0.000 0.00
60.00000 911.000 54,660.00
0445  603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 4,051.500 4,051.500
LF 0.000 0.00
76.00000 4,051.500 307,914.00
0445 MATERIAL ALLOWANCE 24" RCP 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0450  603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 807.000 807.000
LF 0.000 0.00
115.00000 807.000 92,805.00
0450 MATERIAL ALLOWANCE 30" RCP 0.000
LF 0.000 0.00
35.83000 0.000 0.00
0455  603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 1,170.000 1,170.000
LF 0.000 0.00
140.00000 1,170.000 163,800.00
0455 MATERIAL ALLOWANCE 36" RCP 0.000
LF 0.000 0.00
51.00000 0.000 0.00
0460  603-01425 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 674.000 674.000
LF 0.000 0.00
165.00000 674.000 111,210.00
0460 MATERIAL ALLOWANCE 42" RCP 0.000
LF 0.000 0.00
69.43000 0.000 0.00
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0460 MATERIAL ALLOWANCE 42" RCP 0.000
LF 0.000 0.00
69.43000 0.000 0.00
0465 603-01485 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 686.000 686.000
LF 0.000 0.00
245.00000 686.000 168,070.00
0470  603-02245 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 248.000 248.000
LF 0.000 0.00
130.00000 248.000 32,240.00
0475  603-02305 *38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 40.000 40.000
LF 0.000 0.00
100.00000 40.000 4,000.00
0480 603-02365 *45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 886.000 886.000
LF 0.000 0.00
150.00000 886.000 132,900.00
0480 MATERIAL ALLOWANCE 45" X 29" ERCP 0.000
LF 0.000 0.00
89.12000 0.000 0.00
0485 603-02425 *53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 32.000 32.000
LF 0.000 0.00
170.00000 32.000 5,440.00
0490 603-02545 *68X43 INCH REINFORCEMENT CONCRETE PIPE ELLIPTI CAL 151.000 151.000
LF 0.000 0.00
330.00000 151.000 49,830.00
0495 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 7.000 7.000
EACH 0.000 0.00
900.00000 7.000 6,300.00
0500 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 9.000 9.000
EACH 0.000 0.00
1,100.00000 9.000 9,900.00
0505 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
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0510 603-05042 *42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0515 603-05048 *48 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
2,700.00000 3.000 8,100.00
0520 603-05124 *30X19 INCH REINFORCED CONCRETE END SECTION ELL IPTICAL 1.000 1.000
EACH 0.000 0.00
975.00000 1.000 975.00
0525 603-05136 *45X29 INCH REINFORCED CONCRETE END SECTION ELL IPTICAL 1.000 1.000
EACH 0.000 0.00
1,800.00000 1.000 1,800.00
0530 603-05154 *68X43 INCH REINFORCED CONCRETE END SECTION ELL IPTICAL 1.000 1.000
EACH 0.000 0.00
2,600.00000 1.000 2,600.00
0535 603-30024 *24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
450.00000 1.000 450.00
0540 604-00305 *INLET TYPE C (5 FOOT) 9.000 9.000
EACH 0.000 0.00
2,500.00000 9.000 22,500.00
0540 MATERIAL ALLOWANCE CLOSED MESH GRATE 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
0545 604-00310 *INLET TYPE C (10 FOOT) 3.000 3.000
EACH 0.000 0.00
3,500.00000 3.000 10,500.00
0550 604-00315 *INLET TYPE C (15 FOOT) 1.000 1.000
EACH 0.000 0.00
5,200.00000 1.000 5,200.00
0555  604-00505 *INLET TYPE D (5 FOOT) 3.000 3.000
EACH 0.000 0.00
3,000.00000 3.000 9,000.00
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0555 MATERIAL ALLOWANCE CLOSED MESH GRATE 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
0560 604-00510 *INLET TYPE D (10 FOOT) 10.000 10.000
EACH 0.000 0.00
5,100.00000 10.000 51,000.00
0565 604-13011 *INLET TYPE 13 (10 FOOT) (SPECIAL) 2.000 2.000
EACH 0.000 0.00
6,500.00000 2.000 13,000.00
0570  604-19000 *INLET SPECIAL 1.000 1.000
EACH 0.000 0.00
5,300.00000 1.000 5,300.00
0575 604-19405 *INLET TYPE R SPECIAL (5 FOOT) 3.000 3.000
EACH 0.000 0.00
6,000.00000 3.000 18,000.00
0580 604-19410 *INLET TYPE R SPECIAL (10 FOOT) 13.000 13.000
EACH 0.000 0.00
7,000.00000 13.000 91,000.00
0585  604-20000 *OUTLET STRUCTURE 19.000 19.000
EACH 0.000 0.00
10,500.00000 19.000 199,500.00
0590 604-25010 *VANE GRATE INLET (10 FOOT) 7.000 7.000
EACH 0.000 0.00
10,000.00000 7.000 70,000.00
0595  604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 3.000 3.000
EACH 0.000 0.00
7,800.00000 3.000 23,400.00
0600 604-30010 *MANHOLE SLAB BASE (10 FOOT) 22.000 22.000
EACH 0.000 0.00
3,500.00000 22.000 77,000.00
0600 MATERIAL ALLOWANCE 41M MANHOLE 10' 0.000
EACH 0.000 0.00
168.00000 0.000 0.00
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0600 MATERIAL ALLOWANCE 65M MANHOLE 10' 0.000
EACH 0.000 0.00
1,569.00000 0.000 0.00
0600 MATERIAL ALLOWANCE 27M2 MANHOLE 10 0.000
EACH 0.000 0.00
2,975.00000 0.000 0.00
0605 604-30015 *MANHOLE SLAB BASE (15 FOOT) 11.000 11.000
EACH 0.000 0.00
4,300.00000 11.000 47,300.00
0605 MATERIAL ALLOWANCE 28M MANHOLE 15' 0.000
EACH 0.000 0.00
3,655.00000 0.000 0.00
0610 604-30020 *MANHOLE SLAB BASE (20 FOOT) 3.000 3.000
EACH 0.000 0.00
5,300.00000 3.000 15,900.00
0615 604-30025 *MANHOLE SLAB BASE (25 FOOT) /DELETED BY LETTER  DATED 0.000 0.000
3/16/10
EACH 0.000 0.00
7,000.00000 0.000 0.00
0620 605-85000 SURFACE SAND FILTER 17,055.000 17,055.000
SF 0.000 0.00
5.65000 17,055.000 96,360.75
0625 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,875.000 2,875.000
LF 0.000 0.00
28.00000 2,875.000 80,500.00
0625 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 (6-3 SPACIN G) 0.000
LF 0.000 0.00
16.49390 0.000 0.00
0630 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 11,814.000 11,814.000
LF 0.000 0.00
52.00000 11,814.000 614,328.00
0635 606-01340 *END ANCHORAGE TYPE 3D 6.000 6.000
EACH 0.000 0.00
775.00000 6.000 4,650.00
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0635 MATERIAL ALLOWANCE END ANCHOR TYPE 3D 0.000
EACH 0.000 0.00
426.25000 0.000 0.00
0640 606-01370 *TRANSITION TYPE 3G 6.000 6.000
EACH 0.000 0.00
1,500.00000 6.000 9,000.00
0640 MATERIAL ALLOWANCE TRANSITION TYPE 3G 0.000
EACH 0.000 0.00
1,006.00000 0.000 0.00
0645 606-02005 *END ANCHORAGE (FLARED) 6.000 6.000
EACH 0.000 0.00
1,800.00000 6.000 10,800.00
0650 607-11525 FENCE (PLASTIC) 3,691.000 3,691.000
LF 0.000 0.00
1.30000 3,691.000 4,798.30
0655 608-00000 CONCRETE SIDEWALK 300.000 300.000
SY 0.000 0.00
31.00000 300.000 9,300.00
0660 608-00010 CONCRETE CURB RAMP 293.390 293.390
SY 0.000 0.00
56.00000 293.390 16,429.84
0665 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 1,583.000 1,583.000
LF 0.000 0.00
26.00000 1,583.000 41,158.00
0670 609-21021 CURB AND GUTTER TYPE 2 (SECTION II-M) 1,668.000 1,668.000
LF 0.000 0.00
29.00000 1,668.000 48,372.00
0675 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 8,157.000 8,157.000
SF 0.000 0.00
6.65000 8,157.000 54,244.05
0680 612-00001 *DELINEATOR (TYPE I) 85.000 85.000
EACH 0.000 0.00
25.00000 85.000 2,125.00
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0685 612-00002 *DELINEATOR (TYPE II) 152.000 152.000
EACH 0.000 0.00
25.00000 152.000 3,800.00
0690 612-00003 *DELINEATOR (TYPE Ill) 43.000 43.000
EACH 0.000 0.00
25.00000 43.000 1,075.00
0695 612-00022 *DELINEATOR (TYPE Il) (BARRIER) 162.000 162.000
EACH 0.000 0.00
8.00000 162.000 1,296.00
0700 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 42.000 42.000
EACH 0.000 0.00
53.00000 42.000 2,226.00
0705 613-00200 *2 INCH ELECTRICAL CONDUIT 20,893.000 20,893.000
LF 0.000 0.00
12.00000 20,893.000 250,716.00
0705 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT -0.011
LF 0.011 0.01
0.89041 0.000 0.00
0710 613-00300 *3 INCH ELECTRICAL CONDUIT 4,891.000 4,891.000
LF 0.000 0.00
14.00000 4,891.000 68,474.00
0710 MATERIAL ALLOWANCE 3" ELECTRICAL CONDUIT 0.000
LF 0.000 0.00
2.03000 0.000 0.00
0710 MATERIAL ALLOWANCE 3" ELECTRICAL CONDUIT 0.000
LF 0.000 0.00
3.85000 0.000 0.00
0715 613-00600 *6 INCH ELECTRICAL CONDUIT 143.000 143.000
LF 0.000 0.00
25.00000 143.000 3,575.00
0720 613-07060 *PULL BOX (18"X30"X18") DEEP 46.000 46.000
EACH 0.000 0.00

800.00000 46.000 36,800.00
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0725 613-10000 *WIRING 4.000 4.000
LS 0.000 0.00
15,000.00000 4.000 60,000.00
0730 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 8.000 8.000
EACH 0.000 0.00
450.00000 8.000 3,600.00
0735 614-00011 *SIGN PANEL (CLASS 1) 405.000 405.000
SF 0.000 0.00
15.00000 405.000 6,075.00
0740 614-00615 *STEEL SIGN POST (W 6X15) 32.000 32.000
LF 0.000 0.00
80.00000 32.000 2,560.00
0745 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 156.000 156.000
LF 0.000 0.00
22.00000 156.000 3,432.00
0750 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 186.000 186.000
EACH 0.000 0.00
50.00000 186.000 9,300.00
0755 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(PO ST) 197.000 197.000
LF 0.000 0.00
32.00000 197.000 6,304.00
0760 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SL IPBASE) 77.000 77.000
EACH 0.000 0.00
190.00000 77.000 14,630.00
0765 614-03002 CONCRETE FOOTING (TYPE 2) 2.000 2.000
EACH 0.000 0.00
1,300.00000 2.000 2,600.00
0770 614-10160 *SIGNAL HEAD BACKPLATES 34.000 34.000
EACH 0.000 0.00
300.00000 34.000 10,200.00
0770 MATERIAL ALLOWANCE TRAFFIC SIGNAL BACKPLATES 0.000
EACH 0.000 0.00

95.00000 0.000 0.00
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0775 614-70150 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 8.000 8.000
EACH 0.000 0.00
925.00000 8.000 7,400.00
0775 MATERIAL ALLOWANCE PED SIGNAL FACE (16)(COUNTDO WN) 0.000
EACH 0.000 0.00
472.00000 0.000 0.00
0780 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 36.000 36.000
EACH 0.000 0.00
1,000.00000 36.000 36,000.00
0780 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-1 0.000
EACH 0.000 0.00
515.00000 0.000 0.00
0785 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 31.000 31.000
EACH 0.000 0.00
1,400.00000 31.000 43,400.00
0785 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-1 0.000
EACH 0.000 0.00
805.00000 0.000 0.00
0790 614-72860 *PEDESTRIAN PUSH BUTTON 8.000 8.000
EACH 0.000 0.00
300.00000 8.000 2,400.00
0790 MATERIAL ALLOWANCE PED PUSH BUTTON 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0795 614-72866 *FIRE PREEMPTION UNIT AND TIMER 3.000 3.000
EACH 0.000 0.00
3,800.00000 3.000 11,400.00
0800 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 14,681.000 14,681.000
LF 0.000 0.00
13.50000 14,681.000 198,193.50
0800 MATERIAL ALLOWANCE 2 1/2" CONDUIT FOR LOOP DETE CTOR -0.006
LF 0.006 0.01
1.64862 0.000 0.00
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0800 MATERIAL ALLOWANCE LOOP DETECTOR WIRE (PREFAB) 0.003
LF -0.003 -0.01
3.12400 0.000 0.00
0805 614-73005  *PIEZO ELECTRIC TUBE, CLASS 2 4.000 4.000
EACH 0.000 0.00
3,200.00000 4.000 12,800.00
0810 614-75848  *TRAFFIC SIGNAL CONTROLLER AND CABINET (INSTALL  ONLY) 1.000 1.000
EACH 0.000 0.00
11,500.00000 1.000 11,500.00
0815 614-81011  *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (  INSTALL 3.000 3.000
ONLY)
EACH 0.000 0.00
3,200.00000 3.000 9,600.00
0815 MATERIAL ALLOWANCE 9810 RADIO AND EQUIPMENT 0.000
EACH 0.000 0.00
2,190.00000 0.000 0.00
0820 614-81140  *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAS T ARM) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0820 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE ST EEL 40 0.000
FT. MAST ARM
EACH 0.000 0.00
13,210.00000 0.000 0.00
0825 614-81145  *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAS T ARM) 1.000 1.000
EACH 0.000 0.00
19,500.00000 1.000 19,500.00
0825 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE ST EEL 45 0.000
FT. MAST ARM
EACH 0.000 0.00
13,213.00000 0.000 0.00
0830 614-81150  *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAS T ARM) 2.000 2.000
EACH 0.000 0.00
19,800.00000 2.000 39,600.00
0830 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE ST EEL 50 0.000
FT. MAST ARM
EACH 0.000 0.00
13,403.00000 0.000 0.00
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0835 614-81165 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAS T ARM) 2.000 2.000
EACH 0.000 0.00
30,500.00000 2.000 61,000.00
0835 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE ST EEL 65 0.000
FT. MAST ARM
EACH 0.000 0.00
21,172.00000 0.000 0.00
0840 614-81170 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAS T ARM) 1.000 1.000
EACH 0.000 0.00
34,500.00000 1.000 34,500.00
0840 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
24,801.00000 0.000 0.00
0845 614-81175 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAS T ARM) 5.000 5.000
EACH 0.000 0.00
35,000.00000 5.000 175,000.00
0845 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
25,125.20000 0.000 0.00
0850  614-81300 *TRAFFIC SIGNAL-LIGHT POLE (INSTALL ONLY) 3.000 3.000
EACH 0.000 0.00
3,700.00000 3.000 11,100.00
0855  614-85001 *IMPACT ATTENUATOR 7.000 7.000
EACH 0.000 0.00
25,000.00000 7.000 175,000.00
0860 614-86245 *CONTROLLER (TYPE 170E) 3.000 3.000
EACH 0.000 0.00
11,900.00000 3.000 35,700.00
0860 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E) 0.000
EACH 0.000 0.00
5,237.00000 0.000 0.00
0860 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E) 0.000
EACH 0.000 0.00
8,305.00000 0.000 0.00
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0865 614-87100 *AUTOMATIC TRAFFIC RECORDING STATION 1.000 1.000
EACH 0.000 0.00
16,500.00000 1.000 16,500.00
0870  625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
165,000.00000 1.000 165,000.00
0875  626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
800,000.00000 1.000 800,000.00
0880 626-01000 *PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
32,000.00000 1.000 32,000.00
0885 627-00005 *EPOXY PAVEMENT MARKING /DELETED BY LETTER DATED 0.000 0.000
3/16/10
GAL 0.000 0.00
520.00000 0.000 0.00
0890 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,822.150 1,822.150
GAL 0.000 0.00
26.00000 1,822.150 47,375.90
0895 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(IN LAID) 31,565.000 31,565.000
SF 0.000 0.00
8.75000 31,565.000 276,193.75
0900 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMB{(TYPE 2,684.000 2,684.000
|
) SF 0.000 0.00
15.75000 2,684.000 42,273.00
0905 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STORINE) 2,308.000 2,308.000
SF 0.000 0.00
11.50000 2,308.000 26,542.00
0910  630-00000 *FLAGGING 11,235.500 11,235.500
HOUR 0.000 0.00
21.00000 11,235.500 235,945.50
0915  630-00007 *TRAFFIC CONTROL INSPECTION 111.500 111.500
DAY 0.000 0.00

150.00000 111.500 16,725.00
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0920 63000012  *TRAFFIC CONTROL MANAGEMENT 298.000 298.000
DAY 0.000 0.00
600.00000 298.000 178,800.00
0925 630-80336  *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 7.000
EACH 0.000 0.00
530.00000 7.000 3,710.00
0930 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 121.000 121.000
EACH 0.000 0.00
75.00000 121.000 9,075.00
0935 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 128.000 128.000
EACH 0.000 0.00
75.00000 128.000 9,600.00
0940 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 216.500 216.500
SF 0.000 0.00
15.00000 216.500 3,247.50
0945 630-80355  *PORTABLE MESSAGE SIGN PANEL 3.000 3.000
EACH 0.000 0.00
16,000.00000 3.000 48,000.00
0950 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROWAREL (C 4.000 4.000
TYPE)
EACH 0.000 0.00
1,600.00000 4.000 6,400.00
0955 630-80360  *DRUM CHANNELIZING DEVICE 463.000 463.000
EACH 0.000 0.00
59.00000 463.000 27,317.00
0960 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN ~ G) 30.000 30.000
EACH 0.000 0.00
80.00000 30.000 2,400.00
0965 630-80364  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY ~ BURN) 20.000 20.000
EACH 0.000 0.00
80.00000 20.000 1,600.00
0970 630-80376  GUARDRAIL TYPE 7 (TEMPORARY) 720.000 720.000
LF 0.000 0.00

50.00000 720.000 36,000.00
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0975 630-80380 *TRAFFIC CONE 300.000 300.000
EACH 0.000 0.00
12.75000 300.000 3,825.00
0980 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
1,100.00000 1.000 1,100.00
0985 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 5.000 5.000
EACH 0.000 0.00
1,500.00000 5.000 7,500.00
0990 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 3.000 3.000
EACH 0.000 0.00
35,000.00000 3.000 105,000.00
0995  700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 700-70011 F/A PARTNERING 396.290 396.290
FA 0.000 0.00
1.00000 396.290 396.29
1005 700-70013 F/A CONCRETE PAVEMENT INCENTIVE (SMOOTHNESS) -41,909.600 -41,909.600
FA 0.000 0.00
1.00000 -41,909.600 -41,909.60
1010 700-70016 F/A FUEL COST ADJUSTMENT -124,708.260 -124,708.260
FA 0.000 0.00
1.00000 -124,708.260 -124,708.26
1015 700-70022 F/A OJT COLORADO TRAINING PROGRAM /DELETED BY L ETTER 0.000 0.000
DATED 3/16/10
FA 0.000 0.00
1.00000 0.000 0.00
1020 700-70023 F/A ON-THE-JOB TRAINEE 1,792.000 1,792.000
FA 0.000 0.00
1.00000 1,792.000 1,792.00
1025 700-70025 F/A QUALITY INCENTIVE PAYMENT 277,722.960 277,722.960
FA 0.000 0.00
1.00000 277,722.960 277,722.96
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1030 700-70028 F/A ESB PROGRAM /DELETED BY LETTER DATED 3/16/1 0 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70034 F/A ENVIR MONITORING & MATERIALS MAN. PLAN 4,699.790 4,699.790
FA 0.000 0.00
1.00000 4,699.790 4,699.79
1040 700-70035 F/A ENVIRONMENTAL SURVEY 813.450 813.450
FA 0.000 0.00
1.00000 813.450 813.45
1045  700-70060 F/A ADJUST WATERLINES 102,581.770 102,581.770
FA 0.000 0.00
1.00000 102,581.770 102,581.77
1050 700-70060 F/A ADJUST ADJUST UTILITIES 37,521.200 37,521.200
FA 0.000 0.00
1.00000 37,521.200 37,521.20
1055 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 21,763.790 21,763.790
FA 0.000 0.00
1.00000 21,763.790 21,763.79
1060 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 3,208.370 3,208.370
FA 0.000 0.00
1.00000 3,208.370 3,208.37
1170  900-00022 ADDED ITEM (SQUARE YARD)/ CO #2 WHITE TOPPING 88,206.280 88,206.280
SY 0.000 0.00
34.95000 88,206.280 3,082,809.49
1175  900-00004 ADDED ITEM (CUBIC YARD)/ CO #2 WHITE TOPPING 3,513.800 3,513.800
CY 0.000 0.00
95.00000 3,513.800 333,811.00
1180 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) CO#2 WHITET OPPING 105,642.000 105,642.000
SY 0.000 0.00
1.65000 105,642.000 174,309.30
1185  304-03006 AGGREGATE BASE COURSE (CLASS 3) (SPECIAL) CO#2 WHITE 8,801.420 8,801.420
TOPPING
TON 0.000 0.00
16.25000 8,801.420 143,023.08
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1200  900-00006 ADDED ITEM (DOLLAR)/ CO # 3 OVERWEIGHT TRUCKS -2,604.000 -2,604.000
DOL 0.000 0.00
1.00000 -2,604.000 -2,604.00
1210 627-00030 RAISED PAVEMENT MARKER (TEMPORARY) CO # 5 RAISE D 600.000 600.000
PAVEMENT MARKERS
EACH 0.000 0.00
3.58000 600.000 2,148.00
1215 900-00006 ADDED ITEM (DOLLAR)/ CO # 6 VIOLATION OF WORKIN G TIME -1,050.000 -1,050.000
DOL 0.000 0.00
1.00000 -1,050.000 -1,050.00
1220  900-00006 ADDED ITEM (DOLLAR)/ CO # 7 PRICE REDUCTION -20,579.210 -20,579.210
DOL 0.000 0.00
1.00000 -20,579.210 -20,579.21
1225 412-00870 CONCRETE PAVEMENT (8-1/2 INCH) (FAST TRACK) CO #8 10,308.000 10,308.000
CONCRETE PAVEMENT (8.5 INCH) (FAST TRACK)
SY 0.000 0.00
52.70000 10,308.000 543,231.60
1230 900-00012 ADDED ITEM (FOOT)/ CO # 9 PRESSURE RELIEF JOINT 284.000 284.000
LF 0.000 0.00
110.00000 284.000 31,240.00
1235 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN CO#106 INC  HPERF 1,000.000 1,000.000
PIPE UNDERDRAIN
LF 0.000 0.00
16.50000 1,000.000 16,500.00
1240  614-84100 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM CO#11S H3 1.000 1.000
PEDESTRIAN POLE
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
1245 503-00018 DRILLED CAISSON (18 INCH) CO # 11 SH 3 PEDESTRI AN POLE 4.000 4.000
LF 0.000 0.00
225.00000 4.000 900.00
1250 613-10010 WIRING (SPECIAL) CO # 11 SH 3 PEDESTRIAN POLE 1.000 1.000
LS 0.000 0.00
3,400.00000 1.000 3,400.00
1260 900-00030 EROSION CONTROL LIQUIDATED DAMAGES -17.000 -17.000
DAY 0.000 0.00
500.00000 -17.000 -8,500.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1265 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 20.000 20.000
HOUR 0.000 0.00
50.00000 20.000 1,000.00
1271  208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) WATER 10.500 10.500
QUALITY IMPLEMENTATION
HOUR 0.000 0.00
160.00000 10.500 1,680.00
1275 900-00001 ADDED ITEM (ACRE)/ ADDED TEMP STABILIZATION INC  LUDING 9.470 9.470
TACKIFIER, HYDROMULCH
ACRE 0.000 0.00
1,595.00000 9.470 15,104.65
1285 900-00007 ADDED ITEM (EACH)/ ADDED ITEM MOBILIZATION FOR TEMP 2.000 2.000
STABILIZATION
EACH 0.000 0.00
165.00000 2.000 330.00
1290 900-00010 ADDED ITEM (HOUR)/ ADDITIONAL SUPERVISON /DELET ED BY 0.000 0.000
LETTER DATED 3/16/10
HOUR 0.000 0.00
59.35000 0.000 0.00
1295 202-00700 REMOVAL OF LIGHT STANDARD CO # 15 REMOVAL OF LI GHT 3.000 3.000
STANDARD
EACH 0.000 0.00
804.17000 3.000 2,412.51
1300 604-00550 INLET TYPE D (SPECIAL) CO # 17 1.000 1.000
EACH 0.000 0.00
5,900.00000 1.000 5,900.00
1305 627-02010 PREFORMED PLASTIC PAVEMENT MARKING (TYPE Il) (I NLAID) 4,520.000 4,520.000
CO # 18 REPLACE PVMT MKG TYPE | INLAID WITH TYPE Il
INLAID SF 0.000 0.00
11.56000 4,520.000 52,251.20
1310 900-00006 ADDED ITEM (DOLLAR)/ CO # 19 CONSTRUCTION SURVE YING 61,381.360 61,381.360
DOL 0.000 0.00
1.00000 61,381.360 61,381.36
1315 210-01200 RESET END ANCHORAGE CO # 20 RESET GUARDRAIL ENDANCHOR 1.000 1.000
EACH 0.000 0.00
1,488.50000 1.000 1,488.50
1320  900-00007 ADDED ITEM (EACH)/ CO # 21 7 FOOT GUARDRAIL POS TS 200.000 200.000
EACH 0.000 0.00
2.00000 200.000 400.00
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CAT NO0200 ROADWAY

1325 900-00014 ADDED ITEM (LUMP SUM)/ CO #22 - SW CORNER SANTA  RITA 1.000 1.000
CAISSON DRILLING
LS 0.000 0.00
10,515.35000 1.000 10,515.35
1326  900-00014 ADDED ITEM (LUMP SUM)/ CO #22 - SE CORNER SANTA RITA 1.000 1.000
CAISSON DRILLING
LS 0.000 0.00
4,380.49000 1.000 4,380.49
1330  900-00006 ADDED ITEM (DOLLARY)/ CO # 23 EXTRA WORK IN SHAL E 3,672.020 3,672.020
DOL 0.000 0.00
1.00000 3,672.020 3,672.02
1340 900-00014 ADDED ITEM (LUMP SUM)/ CO # 25 SIDEWALK DRAINAG  E TRENCH 1.000 1.000
LS 0.000 0.00
2,232.57000 1.000 2,232.57
1350 900-00006 ADDED ITEM (DOLLARY)/ CO # 26 PURCHASE IMPACT AT  TENUATOR 1.000 1.000
DOL 0.000 0.00
13,990.00000 1.000 13,990.00
1355  900-00006 ADDED ITEM (DOLLARY)/ CO #26 - DEDUCT COST OF WI NTER -665.960 -665.960
PATCHING MIX
DOL 0.000 0.00
1.00000 -665.960 -665.96
1360 900-00005 ADDED ITEM (DAY)/ CO # 27 LIQUIDATED DAMAGES 0.000 0.000
DAY 0.000 0.00
4,900.00000 0.000 0.00
1361 900-00006 ADDED ITEM (DOLLAR)/ CRG CONSTRUCTION INC. LIEN 0.000 -43,753.790
RELEASED 9/16/10
DOL 43,753.790 43,753.79
1.00000 0.000 0.00
1362 900-00006 ADDED ITEM (DOLLAR)/ C & J GRAVEL PRODUCTS, INC LIEN 0.000 -64,270.330
DOL 64,270.330 64,270.33
1.00000 0.000 0.00
1363  900-00006 ADDED ITEM (DOLLARY)/ LIEN - BECHTOLT ENGINEERIN G 0.000 -129,381.000
PARTIAL RELEASED ON OCT. 12, 10
DOL 129,381.000 129,381.00
1.00000 0.000 0.00
1364 900-00006 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN - WESTE RN 0.000 0.000
STATES RECLAMATION, INC.
DOL 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY
1365  900-00006 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN - OLDCA STLE SW 0.000 0.000
GROUP DBA FOUR CORNERS MAT
DOL 0.000 0.00
1.00000 0.000 0.00
1370  900-00014  ADDED ITEM (LUMP SUM)/ CO #32 TYPE R INLET 1.000 1.000
MODIFICATIONS - NEW GRATES
LS 0.000 0.00
10,970.20000 1.000 10,970.20
1375  900-00007 ADDED ITEM (EACH)/ CO #32 TYPE R INLET MODIFICA 4.000 4.000
24 INCH CMP CONNECTION
EACH 0.000 0.00
2,025.00000 4.000 8,100.00
1380  900-00006 ADDED ITEM (DOLLAR)/ ESCROW - CRG CONSTRUCTION INC. 0.000 0.000
LIEN/RELEASED
DOL 0.000 0.00
1.00000 0.000 0.00
1381  900-00006 ADDED ITEM (DOLLAR)/ ESCROW - C & J GRAVEL LIEN -64,270.330 0.000
DOL -64,270.330 -64,270.33
1.00000 -64,270.330 -64,270.33
1382  900-00006 ADDED ITEM (DOLLAR)/ ESCROW - BECHTOLT ENGINEER LIEN -92,861.390 0.000
DOL -92,861.390 -92,861.39
1.00000 -92,861.390 -92,861.39
CAT0200  CURRENT AMT $ 16,712,287.30 80,273.41 $ 16,712,287.30
CATNOO0300 STRUCTURES
1070  202-00195 REMOVAL OF MEDIAN COVER 275.000 275.000
5% 0.000 0.00
4.75000 275.000 1,306.25
1075  202-00203 *REMOVAL OF CURB AND GUTTER 550.000 550.000
LF 0.000 0.00
5.50000 550.000 3,025.00
1080  202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,640.000 2,640.000
5% 0.000 0.00
2.10000 2,640.000 5,544.00
1085  202-00425 *REMOVAL OF BRIDGE RAILING 619.000 619.000
LF 0.000 0.00
40.00000 619.000 24,760.00
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CATNOO0300 STRUCTURES
1090  202-00450 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS) 23.000 23.000
5% 0.000 0.00
450.00000 23.000 10,350.00
1095  202-05100 SANDBLASTING REINFORCING STEEL /DELETED BY LETT ER DATED 0.000 0.000
3/16/10
5% 0.000 0.00
115.00000 0.000 0.00
1100  202-05150 SANDBLASTING 2,475.000 2,475.000
SF 0.000 0.00
2.20000 2,475.000 5,445.00
1105  403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 525.480 525.480
TON 0.000 0.00
120.00000 525.480 63,057.60
1110  515-00120 *WATERPROOFING (MEMBRANE) 2,642.000 2,642.000
5% 0.000 0.00
12.00000 2,642.000 31,704.00
1115 515-00410 CONCRETE SEALER (CALCIUM NITRITE) /DELETED BY L 0.000 0.000
DATED 3/16/10
5% 0.000 0.00
85.00000 0.000 0.00
1120 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 200.000 200.000
LF 0.000 0.00
160.00000 200.000 32,000.00
1125  601-03540 CONCRETE CLASS DT (DECK TOPPING) /DELETED BY LE TTER 0.000 0.000
DATED 3/16/10
cy 0.000 0.00
3,200.00000 0.000 0.00
1130  606-00720 GUARDRAIL TYPE 7 (STYLE CC) 270.000 270.000
LF 0.000 0.00
90.00000 270.000 24,300.00
1135 606-10700 BRIDGE RAIL TYPE 7 295.000 295.000
LF 0.000 0.00
175.00000 295.000 51,625.00
1140  606-11010 *BRIDGE RAIL TYPE 10R 322.000 322.000
LF 0.000 0.00
115.00000 322.000 37,030.00
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CATNO0300 STRUCTURES
1145 700-70034  F/A BRIDGE DECK REPAIR/DELETED BY LETTER DATED ~ 3/16/10 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1205 900-00014  ADDED ITEM (LUMP SUM)/ CO # 4 ASPHALT CORING ON  BRIDGES 1.000 1.000
LS 0.000 0.00
61.60000 1.000 61.60
CAT0300  CURRENTAMTS$  290,20845 $ 000 $  290,208.45
CATNO0400 CONSTRUCTION ENGINEERING
1150 62000002  FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
1155 620-00012  FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
1160 620-00020  SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
1270 208-00105  REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) DE LETED 0.000 0.000
-SEE LINE NUMBER 1271
HOUR 0.000 0.00
160.00000 0.000 0.00
CAT0400  CURRENT AMT $ 44,000.00 $ 0.00 $ 44,000.00
PROJECT TOTAL CURRENT AMT $ 17,046,495.75  $ 80,27341 $17,046,495.75



